Week 1

- Understand how to use Salesforce
- Blueprint for each activity
- Potentially set up slide out menu (nav menu)

Week 2

- Get third party authentication
- Access salesforce database using REST API
- (Optional) Finish layout (with navigation bar)

Week 3

- Finish home page and nav bar
- Combine Google and Facebook authentication
- Get all the needed Salesforce queries
- Research Salesforce surveys
- Meet with coordinator to discuss issue with authentication

Week 4

- Setup handbook pdf
- Pull events from Google Calendar API
- Combine layout with the main Salesforce app
- Research action items
- Different method for surveys
- Find method to store feedback in Salesforce

Week 5

- Finish implementing surveys & feedback
- Action items
- Finish events/calendar rsvp
- Work on getting Oauth
- Merge standalone apps with main Salesforce app

Week 6

- Finish Oauth
- Finish merging Oauth and action items to main app Y2Y_AppV2
- Beautify app

- Test and debug
- Complete documentation (workarounds, timeline, screencasts, etc.)